

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040080-4  
CONTRACT INSPECTION REPORT

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

1 September 1966

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

31 December 1966

NAME OF CONTRACTOR

[Redacted]

Declass Review by NGA

TYPE OF COMMODITY OR SERVICE

P.I. Performance & Technique Study

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

85%

PER CENT OF FUNDS EXPENDED -

67%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO



COST



AWARD  
FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

31 August 1966 - Telephone Conversation

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040080-4

25X1

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040080-4

NARRATIVE REPORT

☒ INTERIM☐ FINAL

An evaluation of the completed measurement data analysis will be performed at NPIC shortly after Labor Day when [ ] personnel will visit TID and P&DS. 25X1

DD/S&T/FMSAC analysts are still finding little or no time for working on their portion of the interpretation study. [ ] however, feels confident that a significant chunk can be completed during September. If so, 31 December may still be a realistic termination date for the contract. 25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040080-4

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET